


CONFIDENTIAL




77/65
R+D

25X1A



3 December 1964
X7D-AD6017


25X1A



25X1A


Fort Davis Station
Washington, D.C.

Reference: Contract




25X1A

Gentlemen:

After delivery of the Change Detector on the above mentioned contract, certain modifications were found necessary to meet the design objectives. These include modifications of the tip and tilt servos and film drive mechanisms and adjustment of the optical system. In order to perform these modifications, a contract extension through 31 January 1965 is requested. In addition, an authorized over-run of  is requested to cover the cost of these modifications.

25X1A


Detailed CPFF prices are included in Enclosure (2).

Please communicate with the undersigned if any question remains by calling 

25X1A

Declass Review by
NIMA/DOD

Very truly yours,



25X1A

DAM:mlk

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification

25X1A

Approved For Release 2002/07/23 : CIA-RDP78B04747A002500020023-8

Next 1 Page(s) In Document Exempt

Approved For Release 2002/07/23 : CIA-RDP78B04747A002500020023-8

25X1A

TRANSMITTAL SLIP		DATE
		12/14/64
REMARKS:		
<p>Why fee? if "necessary" to meet the design objectives"?</p>		
FROM: OL/PD/CB/R&DCS <i>PE</i>		
ROOM NO. 1818	BUILDING Qts. Eye	EXTENSION
FORM NO. 241 1 FEB 55		

REPLACES FORM 36-8
WHICH MAY BE USED.

GPO : 1957-O-439445 (47)